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Enclosed are Quarterly Reports for the Third quarter of FY'96 for our various Cooperative 
Agreements. 

Please call Brad Johnson at (801) 536-4156 if you have any questions. 
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TABLE 6 

V- 008427-01 RICHARDSON FLAT OVERSIGHT· 4608 
MULTISITE I BUdget 

111 5I Quarter II 2nd Quarter I Apr-96 May-96 Jun-96 13rd Quarter I YTDTotal 
Bu 

2TFA08LR07 Ela§ Remai 

Personnel $4,133 $ - $ 12 0 0 c $ - $ 12 $4,121 

Fringe Benefits $868 $ - $ 8 0 0 _( $ - $ 8 $860 

Travel $52 $ - $ 0 0 c $ - $ - $52 

Equipment $0 $ - $ 0 0 c $ - $ - $0 

Supplies $3C $ 1 $ 0 0 c $ $ 1 $29 

DP SuppUes/Equip $( $ - $ 0 0 c $ - $ $0 

Contractual $45 $ - $ 0 0 _c: $ - $ - $49 

Construction $( $ - $ 0 0 c $ - $ $0 

~er ~ - $ - 1 0 c $ 1 $ 1 $422 

TOTAL DIRECT: $ 5 1 $ 20 1 0 c $ 1 $ 22 $ 5,533 

Indirect Allocations $ 718 $ $ - 0 0 0 $ - $ - $718 

TOTAL:fl$ 6,27311$ 11/s 20! 1 0 Ql$ 1 $ 22 $ 6,251 

CUMULATIVE: I 1 21 22 22 22 22 

TABLE 7 

V • 008427· 01 RICHARDSON FLAT Rl/FS • 4607 
MULTISITE 

~ 
II _ff 

Apr-96 May-96 Jun-96 13rd Quarter II YTDTotal I Budget 

I 8TFA08LL94 B!!mili!li!Jg 

Personnel $ - $ 0 0 ( $ - $ $107,446 

Fringe Benefits $34,70! $ - $ 0 0 c $ - $ $34,709 

Travel $2,58~ $ - $ 0 0 _c: $ - $ $2,585 

Equipment $21( $ - $ 0 0 ( $ - $ $210 

Supplies $60C $ 1 $ 0 0 c $ - $ 1 $599 

DP SuppUes/Equlp $( $ - $ - 0 0 c $ - $ - $0 

Contractual $77,24S $ - $ 0 0 c $ - $ - $77,243 

Construction $C $ - $ 0 0 c $ - $ - $0 

~r ~$ - $ 0 0 c $ - $ - $367 

TOTAL DIRECT:~ 1 $ 0 0 c $ - $ 1 $ 223,159 

Indirect Allocations $ 13,353 $ - $ - 0 0 0 $ - $ - $13,353 

TOTAL:U $ 236,51311$ til$ I 0 0 qjs - Is 1 $ 236,512 

CUMULATIVE:! 11 1 1 1 1 1 

TABLE 8 

V • 008427· 01 UP & L I AMERICAN BARREL· COMMUNITY RELATIONS • 4604 
MULTISITE 1st Quarter 2nd Quarter Apr-96 May-96 Jun-96 3rdQuarter YTDTotal Budget 

4TGB08LPB4 FY96 Remainina 

Personnel $16,941 $ 279 $ 280 62 41 4 $ 150 $ 709 $16,232 

Fringe Benefits $4,300 $ 179 $ 201 19 15 11 $ 45 $ 425 $3,878 

Travel $80C $ - $ - 0 0 c $ - $ - $800 

Equipment $C $ - $ - 0 0 c $ - $ - $0 

Supplies $1,0H $ 50 $ 31 1 2 G $ 3 $ 84 $934 

DP Supplies/Equip $( $ - $ - 0 0 ~ $ - $ - $0 

Contractual $12,835 $ - $ - 0 0 ~ $ - $ - $12,839 

Construction $( $ - $ - 0 0 0 $ - $ $0 

Other $2,400 $ 2 $ - 23 0 0 $ 23 $ 25 $2,465 

TOTAL DIRECT: $ 38,391 $ 510 $ 512 105 58 sajs 221! $ 1,243 $ 37;148 

Indirect Allocations $ 2,600 $ 68 $ 71 12 8 9 $ 29 $ 168 $2,432 

TOTAL:II $ 40,991 1 s 5781 $ 583 117 66 ()1 $ 250 $ 1,411 .$ 39,580 

CUMULATIVE: 578 1,161 1,278 1,344 1,411 1,411 

(2) 



UTAH DEPARTMENT OF ENVIRONMENTAL QUALITY 
DIVISION OF ENVIRONMENTAL RESPONSE AND REMEDIATION 

MSCA QUARTERLY REPORT 
THIRD QUARTER FY 96 

This report summarizes the State's activities under the Utah MultiSite Cooperative Agreement 
(MSCA) for the third quarter of federal fiscal year 1996. The report covers the activities funded 
under the MSCA, including (A) personnel; (B) general MSCA grant activities; (C) status of 
Preliminary Assessments; (D) status of Site Investigations; (E) an update of Portland Cement 
OU3; (F) an update on Midvale Slag activities; (G) an update on Richardson Flat activities; (H) 
an update on American Barrel; (I) an update on Rose Park; (J) an update on Petrochem; (K) and 
update on Sandy Smelter and (L) an update on Murray Smelter. 

A. Personnel 

1. Several CERCLA managers and staff attended the "Lead Conference" that was held 
in Golden, Colorado, on April 15-17. They charged their travel and time to site 
specific activities. 

2. Several CERCLA personnel attended the "OSHA Hazardous Training Two Hour 
Refresher Course" which was held in Salt Lake City on April 25, May 30 and June 
27. All CERCLA personnel are required to attend four-two hour classes during the 
current fiscal year. They charged their time to site specific activities. 

3. Steven Thiriot, CERCLA Section Manager, and Helen Sadik-McDonald, 
Environmental Scientist, attended the EPA sponsored "National Site Assessment 
Conference" held in Washington D. C., on June 3-6, 1996. They charged their travel 
and time to the P A/SI account. 

4. Michael Storck and Jerry Mansfield, Environme~tal Scientists, attended the SUTI 
spol,lSored "Treatment and Fate of Contaminants in the Subsurface" course held in 
Richmond, Virginia, June 19 -21. They charged their travel and time to site specific 
activities. 

5. Several CERCLA personnel attended the EPA sponsored "Introduction to 
Groundwater" course held in Salt Lake City on June 25 - 27 and the "Advanced 
Groundwater Investigation" class held on June 28. They charged their time to either 
site specific activities or the P A/SI account, accordingly. 
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:n. General MSCA Grant Activities 

1. Applications to fund the State's FY 96 activities for several sites were submitted 
during this quarter: 

a. Kennecott NTCR: $120,000. 
b. Kennecott Env.Assess: $80,000. 
c. Midvale Slag OUl RD: $120,000. 
d. Sandy Smelter: $35,000. 

2. Awards to fund the State's FY 96 activities were received this quarter as follows: 

a. Portland Cement RD: $10,000. 
b. Sandy Smelter: $35,000 

3. Weston and SAIC are the consultants for technical and administrative assistance in the 
State's Superfund Program. They will be continuing work on several work 
assignments corresponding with site specific work and program management. 

C. Status of Preliminary Assessments 

See Site Assessment Status Report. 

Attachment: 

Table 1 - P A hours by site. 

D. Status of Site Investigations 

See Site Assessment Status Report. 

Attachments: 

Table 2- SI hours by site. 

Table 3 - State Budget and Expense Report for the P NSI account. 
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E. Portland Cement OU3 RIIFS · 

1. Work Assignment 96-07 was written under the Level of Effort contract to task Weston 
to prepare a Technical Impracticability Evaluation report at the Portland Cement OU3 
site. 

2. Weston's draft work plan was received by UDEQ in response to Work Assignment 
96-07 on May 28, 1996. The work plan and budget was approved on June 11, 1996. 

3. The Draft Technical Impracticability Evaluation Report was received by DERR on 
July 11, 1996. The document is currently being reviewed by both the State and EPA. 

4. The TI Waiver will be included in the Draft FFS which is scheduled for agency 
review in October. 

5. The Final FFS is scheduled for completion in April of 1997. 

Attachment: 

Table 4- Budget and Expense Report for Portland Cement RI/FS. 

F. Midvale Slag OU2 (Support Agency) 

1. UDEQ reviewed the Treatability Study Work Plan and submitted comments to EPA 
on May 14. 

2. UDEQ participated in a meeting with EPA and the cities of Midvale and West Jordan 
on May 14 to discuss the cities design plans for OU2. 

3. UDEQ reviewed Sverdrup's Design Criteria Report and sent comments to EPA on 
May 23. 

4, UDEQ participated in the initial settlement meeting with EPA and Littleson, Inc. that 
was held on June 26. 

5. UDEQ has participated in several meetings with EPA on settlement issues, OU2 
removal alternatives and future land development on OU1 and OU2 (e.g., Jordan 
River Boulevard Road Project). 

Attachment: 

Table 5 -Budget and Expense Report for Midvale Slag. 
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G. Richardson Flat (Remedial) 

1. No work was performed during April -June, 1996 and no activity is planned for FY 
96 fourth quarter. All future action at the site is currently on hold until the issue of 
proposed listing is decided. 

Attachments: 

Tables 6 & 7 - Budget and Expense Reports for Richardson Flat RI/FS Oversight and RI/FS 
accounts. 

H. American Barrel Site (Enforcement) 

1. Community Relations: UDEQ and EPA representatives are keeping the public and 
government officials informed of all major developments. 

Attachment: 

Table 8 - Budget and Expense Report for Community Relations. 

I. Rose Park 

1. UDEQ personnel spent a limited amount of time reviewing existing site documents 
and files. 

Attachment: 

Table 9- Budget and Expense Report for the Rose Park Site. 

J. Petrochem/Ekotek (Enforcement) 

1. UDEQ provided field oversight as neces.sary during monthly sampling events. 

2. On April 24 UDEQ had an in-house meeting with Dr. Dianne Nielson to discuss the 
remedial alternatives in the ROD and EPA's preference for a cap. 

3. UDEQ sent comments on May 29 to ~p A regarding the revised draft ROD. 

4. On June 6 UDEQ received a second revised ROD from EPA for review. 
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5. On June 5 a meeting was held between UDEQ/DERR, the Division of Solid and 
Hazardous Waste (DSHW), and EPA to discuss the possible TCA groundwater plume 
near the Monroe and Save Most facilities, upgradient of the PEK site. 

6. EPA and UDEQ met in Salt Lake City on June 25 to discuss the Baseline Risk 
Assessment in terms of appropriateness of data use taken during the RifFS process and 
why data taken from the earlier Removal activity was not used. 

Attachment: 

Table 10 - Budget and Expense Report for Petrochem Oversight. 

K. Sandy Smelters-SACM 

1. ASARCO, EPA and UDEQ met May 15 to negotiate final CPM program details. A 
teleconference was held on May 28 to finalize the program. 

2. Meeting with Sandy City, EPA, and UDEQ was held on June 20 to discuss removals 
and CPM package. 

3. UDEQ received final draft CPM package on June 24. 

4. A presentation of the CPM program was given by Jim Fricke, ASARCO, and Scott 
Everett, UDEQ, to Lead Task Force, Salt Lake County Health Department, on June 
26. 

5. State personnel continue to act as a contact point for unresolved 1994 removal issues 
with homeowners. State personnel continue to field calls from residents in Sandy who 
have concerns about soil lead contamination, future removal actions, and related site 
issues such as lender liability problems. 

Attachment: 

Table 11 - Budget and Expense Report for Sandy Smelters-SACM. 

L. Murray Smelter 

1. UDEQ and EPA met with Murray and Asarco on May 9 to discuss the focused 
streamline risk assessment for the proposed police training facility. 

2. UDEQ, EPA, Murray, Asarco and their contractors, met on May 10 to exchange 
general information on arsenic and it's mobility on site. 
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3. UDEQ reviewed the Site Characterization Report and submitted comments to EPA on 
May 15. 

4. UDEQ received the final Community Involvement Plan for the Murray site on 
June 5. 

Attachment: 

Table 12- Budget and Expense Report for Murray Smelter. 
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